

2020 Utility & Street Improvements-North Side Project																						
Walker, MN																						
Week Ending	6-Jun	13-Jun	20-Jun	27-Jun	4-Jul	11-Jul	18-Jul	25-Jul	1-Aug	8-Aug	15-Aug	22-Aug	29-Aug	5-Sep	12-Sep	19-Sep	26-Sep	3-Oct	10-Oct	17-Oct	24-Oct	31-Oct
<b>Phase 1A Front Street</b>																						
Mobilize to site	X																					
Traffic control	X																					
Erosion control	X																					
Removals	X																					
Temporary water	X	X																				
Install utilities ( Water, Sewer Storm)		X																				
Grade/Place Agg base			X	X																		
Concrete C&G/Sidewalk				X	X																	
Paving Base Course								X														
<b>Phase 1C 6th Street</b>																						
Erosion control						X																
Removals						X																
Temporary water						X																
Install utilities ( Water, Sewer Storm)						X	X															
Grade/Place Agg base							X															
Concrete C&G/Sidewalk							X															
Paving Base Course								X														
<b>Phase 1B Railroad Avenue</b>																						
Erosion control			X																			
Removals			X	X	X																	
Temporary water				X	X																	
Install utilities ( Water, Sewer Storm)					X	X	X	X	X													
Grade/Place Agg base								X	X													
Concrete C&G/Sidewalk									X	X												
Topsoil/ Turf											X	X										
Paving Base Course											X	X										
<b>Phase 2A</b>																						
Erosion control									X													
Removals										X	X											
Temporary water									X	X												
Install utilities ( Water, Sewer Storm)												X	X	X	X	X						
Grade/Place Agg base																X	X					
Concrete C&G/Sidewalk																X	X					
Topsoil/ Turf																	X	X				
Paving Base Course																					X	
<b>Phase 2B</b>																						
Erosion control																X						
Removals																X						
Temporary water if needed																X						
Install utilities ( Water, Sewer Storm)																	X	X				
Grade/Place Agg base																		X				
Concrete C&G/Sidewalk																		X	X			
Topsoil/ Turf																			X			
Paving Base Course																				X	X	
<b>Phase 1D</b>																						
Storm Culvert																						
Will work in when we can later summer.																						
<b>Wear Course Spring 2021</b>																						